QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Western Kentucky University
Report Quarter: 2011-4 (October)
Print Date: 04/20/2012

Cabinet/Agency/Project Title

Postsecondary Education Cabinet/Western Kentucky University

Acquire Property and Construct Parking Lots

Center for Research & and Dev Infrastructure and
Renovations (subproject: Construct WKU Data Center)

Center for Research & and Dev. Infrastructure and
Renovations
Comments: See sub-project

Central Reg. Postsecondary Education cntr. Design-BRAC

Construct Agriculture Research Services
Greenhouse/Headhouse

Construct Center for Dairy Education and Innovation
Construct Chapel and Columbarium
Construct Fit-Out of Leased Space
Construct Honors College Facility
Construct Mesonet Computer Center

Construct Next Generation UI-LO Emission Coal - Fired
Heat Plant

Construct Scale-Up Compost Heat Greenhouse
Construct SKyTeach Program Facility

Construct Track Facilities

Environmental Science and Technology Hall Design
Improve University Drive Intersection

Install Bike Paths

Interior Renovations Jones Jaggers

Purchase Property for Campus Expansion

Renovate Academic Athletic #2

(Phase II: Utility Upgrades); Renovate Acad Ath #2
Grandstand) . All subjects complete and closed out.

Renovate and Expand Carroll Knicely Center Phase II

Renovate and Expand Knicely Center Phase III

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Warren 2008-2010 Construction/Multiple Bid Packs
Warren Complete/In Warranty 08/12/11 08/12/11
Warren 2010-2012 Planning
Hardin 2010-2012 Awaiting Initiation by Agency
Warren 2010-2012 In Construction 5 03/30/12
Warren 2010-2012 Awaiting Initiation by Agency
Warren CPBOC-11/01/08 Complete/Closed Out 100 05/25/10 05/25/10
Warren 2010-2012 In Construction 5 07/31/12
Warren 2010-2012 Awaiting Initiation by Agency
Warren 2010-2012 Awaiting Initiation by Agency
Warren 2010-2012 Awaiting Initiation by Agency
Warren 2010-2012 Awaiting Initiation by Agency
Warren 2010-2012 Awaiting Initiation by Agency
Warren 2010-2012 Awaiting Initiation by Agency
Warren 2010-2012 Awaiting Initiation by Agency
Warren 2010-2012 Awaiting Initiation by Agency
Warren 2008-2010 Planning
Warren 2010-2012 Awaiting Initiation by Agency
Warren 2010-2012 Awaiting Initiation by Agency
Warren 2004-2006 Multiple Subprojects
Project broken down into four subprojects - Renovate Acad Ath #2 (Phase I: Waterproofing/Staining Current Stadium); Renovate Acad Ath #2

(Phase III: Construct West Grandstand); Renovate Acad Ath #2 (Phase IV: Renovate East
Warren 2008-2010 Complete/In Warranty 100 08/27/10 08/27/10
Warren 2010-2012 Complete/In Warranty 100 05/31/11 05/31/11
Warren 2010-2012 Planning

Renovate Downing University Center
Comments: See sub-project
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Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Renovate Downing University Center - Phase III Warren 2008-2010 Complete/In Warranty 100 11/30/10 11/30/10
Renovate Downing University Center (subproject: Upgrade Warren In Construction 65 10/15/11
AV/Lighting and Sound System)
Renovate Downing University Center Phase IV Warren 2010-2012 Design/Phase B
In 2010-2012 budget, project is entitled "Renovate Downing University Center - Phase III." According to WKU staff, project should be noted as
Phase IV. Changed in QRS.
Renovate Elizabethtown Research Center Hardin 2010-2012 Awaiting Initiation by Agency
Renovate Garrett Conference Center Phase I Warren 2008-2010 Planning
Renovate Ivan Wilson Center Phase I Warren 2008-2010 In Construction 69 12/31/11
Renovate Kentucky Building Design Warren 2008-2010 In Construction 60 10/31/11
Renovate Science Campus-Phase II (subproject - Phase C: Warren 2004-2006 Design/Phase C
Renovate Thompson Center Wing)
Renovate Science Campus-Phase II (subproject - Phase D: Warren 2004-2006 Design/Phase C
Demolish Thompson North Wing)
Renovate Tate Page Hall Warren 2010-2012 Awaiting Initiation by Agency
Renovate Underground Electrical Infrastructure Warren 2008-2010 Planning
Comments: See sub-project North Distribution Loop
Renovate Underground Electrical Infrastructure Warren Complete/In Warranty 07/15/11 07/15/11
(Completion of North Distribution Loop)
Renovate Underground Electrical Infrastructure Phased Warren 2010-2012 Awaiting Initiation by Agency
Renovation & Expansion of Carroll Knicely Center Warren 2006-2008 Multiple Subprojects
See the following two subprojects: Roof Replacement and Building Renovation & Expansion.
Renovation & Expansion of Carroll Knicely Center Warren 2006-2008 Complete/In Warranty 100 08/27/10 08/27/10
(subproject - Building Renovation & Expansion)
Repair and Renovate Craig Alumni House Warren 2008-2010 Planning
Repair Parking Structure 1 Phase I Warren 2010-2012 Awaiting Initiation by Agency
Repair/Renovate Parking Structure #1 (Subproject: Warren Complete/In Warranty 100 08/12/11 08/12/11
Repair/Renovate Parking Structure Phase III)
Repair/Renovate Parking Structure #1, Phase I Warren 2008-2010 Complete/In Warranty 100 09/01/10 09/01/10
(subproject-Repair/Reno. Parking Structure 1 Phase II)
Replace Building Ford College Business - Grise Hall Warren 2008-2010 Design/Phase B
Phase I
* Replace College of Education Building - Tate Page Hall Warren 2006-2008 Complete/In Warranty 100 05/31/11 05/31/11
Underground Infrastructure Repair and Replacement Warren 2010-2012 Planning
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Cabinet/Agency/Project Title

Underground Infrastructure Repair and Replacement
(Subproject: Campus Steamline Repairs)
Comments: Completion after heat plant startup

Upgrade Steam Plant Air Quality System (Subproject:
Purchase and Install gas boiler)
Comments: Completion after heat plant startup

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).

Constr Contract Actual
Initial Auth Status % Compl Compl Date Subst Compl
2010-2012 In Construction 98 10/31/11
2008-2010 In Construction 98 10/31/11
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